
422567Building Area: Number of Stories: 7

Comment:

Construction Types:

See Sheet 07_G2.00a for Area Tabulation...

Bldg A (Constr Type/Occ)...
3A/R-2 = 181,210sf  * $143.25/sf = $25,958,332

Bldg B (Constr Type/Occ)...
1A/B = 4,949sf * $212.46/sf = $1,051,464
1A/R-2 = 51567sf * 179.04/sf = $9,232,555
1A/S-2 = 99,708sf * $115.37/sf = $11,503,311
3A/R-2 = 76,990sf * $143.25/sf = $11,028,817
3A/A-3 = 8,143sf * $163.01/sf = $1,327,390

Total $60,101,869.

Phase 1 = $10,302,303 (per application)
Phase 2 = $49,799,566 (difference)

1AS  
3AS  
     

OccupancyTypes: R2   

A3   

B    
S2   Parking Garage (Open)

Level 1 = 773
Level 2 = 324
Level 3 = 417
Level 4 = 417
Level 5 = 417
Level 6 = 228
Level 7 = 735

Occupancy Load:

3311 Separated Building: Yes

Fire Sprinklers:
Fire Alarms:

NFPA 13Yes Required
Yes Required

Floor Areas (sq ft):

BUILDING CHARACTERISTICS

Construction Type Comments:

Occupancy Type Comments:

Address: 475 E BROADWAY AVE

Project Description: Ph#1 - Site Utilities + Foundation - Includes SOG, Concrete 
Columns/Podium for Apartments, and Foundation for Parking Structure up to Level 3
Application Type: Commercial        Status: Issued            
Scope of Work: Phased Permit                      Zoning: Community Commercial District
Map: 17-03-32-23 Tax Lot: 02600
Subdivision:                     Addition:           
Lot:           Block:    
Date Received: 09/17/21 # Bedrooms: 685
Commitment Date: 11/19/21 # Dwelling Units: 246
Ready to issue as of: 08/23/22 In Flood Plain:  
Project Coordinator: Erik Swinney                  Phone: 541-682-5372

        Sign Standards:

Planning & Development

Building and Permit Services
Permit Number: 21-07253-01

City of Eugene

Date: 3/18/2023
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Floor Existing Floor Area New Floor Area Total Area
 1st Floor      0 68727 68727
 2nd Floor      0 67094 67094
 3rd Floor      0 67688 67688
 4th Floor      0 67688 67688
 5th Floor      0 67688 67688
 6th Floor      0 45654 45654
 7th Floor      0 38028 38028

Existing floor area may not be shown.

Plan Review Status Review Completion Date

Project Coordination, Application Submittal Approved 02/22/22
Pre Issuance Coord, Pre Issuance SI Approved 05/16/22
Post Issuance Coord, Post Issuance SI Approved 01/26/23
Deferred Coordination, Deferred Submittal Approved 01/26/23
Building, Application Submittal Approved 01/13/23
Building, Pre Issuance SI Approved 01/13/22
Building, Post Issuance SI Approved 12/06/22
Building, Deferred Submittal Waiting for info 10/07/22
Structural, Application Submittal Waiting for info 11/18/21
Structural, Pre Issuance SI Approved 05/16/22
Structural, Post Issuance SI Approved 03/17/23
Structural, Deferred Submittal Approved 01/23/23
Mechanical, Application Submittal Information 11/19/21

PLAN REVIEW SUMMARY

Status Definitions

Pending

External Wait
Waiting
Review

=

=
=

=

Review has not been started

Under review
Review for individual review has been completed, waiting for a response
All reviews for project have been completed, waiting for a response

Approved = Review has been approved

Information = Information only, review not approved

Denied = Project cannot be approved as submitted

Plan review data displayed is the most current for each review.  The applicant will receive notification of 
all issues needing additional information after all reviews on a project have been completed.  
Supplemental Information (SI) can be submitted prior to or after permit issuance.  If you have any 
questions regarding your project, contact EFSwinney at 541-682-5372 or send email to 
erik.f.swinney@ci.eugene.or.us.  Also note that some reviews (i.e., fire alarms, fire sprinklers) are 
deferred submittals and will be reviewed after original permit(s) have been issued.

For information regarding the review of your project or the commitment date for completion of review, 
please contact your project coordinator, EFSwinney, at erik.f.swinney@ci.eugene.or.us or by phone at 541
-682-5372.

Type Contractor

Building          LANDMARK URBAN CONSTRUCTION OR 
LLC 

Electric          NEW REYNOLDS ELECTRIC INC          

Mechanical        JET INDUSTRIES INC                 

Plumbing          HARVEY & PRICE CO                  

Primary Contact   HAGEROTT DONNA                     

CONTRACTOR DATA
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PERMITS AND INSPECTIONS

Permit Type Status Issued 
Date Expiration Date Completion Date

Building Active            04/06/22 03/11/24
Inspection Result Inspected Inspector Comment

103  Footing Info Only 05/20/22 JAJohannesen discussed crane footing. we dont need to 
inspect it.

103  Footing Cancelled 07/18/22 IVRUser

103  Footing Reviewed 07/19/22 JAJohannesen elevator pit footings lines 11.3-12.3 @ L-
M area C?

103  Footing Reviewed 07/28/22 JAJohannesen footing OK lines 11.5-15.4@j.4-k.6 
approx. OK pending SPI

103  Footing Reviewed 08/03/22 RZSteiner Continuous and pad footings within E line 
to J.2 and 12 line to 15.5 pending SPI

103  Footing Reviewed 08/12/22 JAJohannesen

retaining wall footings line 18@d.3-g.2 
,d.3@16-18, pad footings 17@d.3-j 
approx. OK after one pad thickened and 
rebar clearances are met at line d.3 
footing steps. at line 16-17. OK pending 
SPI

103  Footing Cancelled 08/15/22 RZSteiner Wrong code.

103  Footing Reviewed 08/17/22 JAJohannesen reviewed lowest level columns lines 17-
18 @ d.3-g.8 approx

103  Footing Reviewed 08/29/22 JAJohannesen pad footings at east area, south area OK 
pending SPI

103  Footing Reviewed 09/02/22 JAJohannesen pad footings line 11 @ e-k

103  Footing Reviewed 09/16/22 JAJohannesen
ground level core walls lines6.4-6.8@b-
b.8, columns ground level line 12@b.3, 
12@c ok pending SPI

103  Footing Reviewed 09/22/22 JAJohannesen footing OK b.9-H@ 8.5-11 approx

103  Footing Reviewed 09/22/22 JAJohannesen
footings as noted on the request OK after 
SPI approves them. 

103  Footing Reviewed 09/29/22 JAJohannesen perimeter walls at south area reviewed, 
some bars missing SPI to verify.

103  Footing Reviewed 10/06/22 JAJohannesen perimeter stemwalls around the curved 
area.

103  Footing Reviewed 11/04/22 JAJohannesen
Slab on Grade lines 10.5-12.5 @ A-E, 6-
8 @ C-H, 1-2 @ D-E OK after SPI 
approves

Mechanical, Post Issuance SI Information 11/04/22
Electrical, Post Issuance SI Approved 11/03/22
Plumbing, Application Submittal Approved 03/08/22
Plumbing, Post Issuance SI Approved 10/28/22
Zoning, Application Submittal Approved 11/17/21
Engineering, Application Submittal Waiting for info 06/28/22
Engineering, Pre Issuance SI Approved 02/03/22
Stormwater Standards, Application Submittal Information
Stormwater Standards, Pre Issuance SI Waiting for info 01/13/22
Stormwater Standards, Post Issuance SI Approved 07/21/22
SDC, Application Submittal Information
Fire Marshal, Application Submittal Approved 10/13/21
Fire Marshal, Post Issuance SI Approved 11/02/22
A M & M, Application Submittal Approved 01/13/23
Erosion Prevention, Application Submittal Approved 03/18/22
Fire Alarm Plans, Deferred Submittal Pending
Fire Sprinkler Plans, Deferred Submittal Waiting for info 01/18/23
Water Main/Hydrant, Deferred Submittal Approved 10/31/22
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103  Footing Needed
105  Elec Rebar Ground Needed

108  Foundation Info Only 05/20/22 JAJohannesen discussed crane footing. we dont need to 
inspect it.

108  Foundation Reviewed 06/16/22 JAJohannesen reviewed footings lines 15-16 @ G.7-J. 
OK pending special inspection.

108  Foundation Reviewed 07/12/22 JAJohannesen Columns level 1 lines 15-16 @ G.7-J OK 
pending SPI

108  Foundation Cancelled 07/15/22 JAJohannesen will re schedule for next week when 
closer to the concrete pour date.

108  Foundation Reviewed 07/19/22 JAJohannesen elevator pit footings lines 11.3-12.3 @ L-
M area C?

108  Foundation Reviewed 07/26/22 JAJohannesen
shearwall basement level line d.3 @ 12.1
-13.8. approx. columns line 12.6@e.8, 
15@e.8, 15@d.3. ok pending SPI

108  Foundation Reviewed 07/29/22 JAJohannesen footings lines 2-2.7@A.7-C ok pending 
SPI

108  Foundation Cancelled 08/09/22 RZSteiner Wrong code. Needed shear wall
108  Foundation Reviewed 08/18/22 JAJohannesen footing 11-12 @ a.7-c

108  Foundation Reviewed 08/25/22 JAJohannesen reviewed line D.3 @ 15.5-18. OK pending 
SPI

108  Foundation Reviewed 09/01/22 JAJohannesen
reviewed footing lines 6.4-7.5@a.8-c.2, 
looked at slab on grade 12-15.5@ 
d.2@j.5 and a few columns

108  Foundation Reviewed 09/06/22 JAJohannesen reviewed footings, okper spi
108  Foundation Reviewed 09/15/22 JAJohannesen walls ground level lines 7-7.4@B-B.8
108  Foundation Reviewed 09/26/22 JAJohannesen areas not ready yet.
108  Foundation Reviewed 09/27/22 JAJohannesen footings lines J-K.3@ 15.5-18 approx

108  Foundation Reviewed 09/29/22 JAJohannesen perimeter walls at south area reviewed, 
some bars missing SPI to verify.

108  Foundation Reviewed 12/28/22 RZSteiner Zone 4 W. and N. foundation walls only.

108  Foundation Reviewed 01/13/23 JAJohannesen
level 1 stemwalls lines 13-14 @ A-A.7 
approx ok after rebar clearance is 
obtained.

108  Foundation Needed
109  Foundation 
Drain/Waterproofing Needed

110  Structural Concrete Reviewed 07/11/22 JAJohannesen wall line 15.5 @g.5 -J ok pending SPI

110  Structural Concrete Reviewed 08/09/22 RZSteiner C-3 Columns J5 line 12 to 15. Additional 
columns ok to pour if Insp. by SPI

110  Structural Concrete Reviewed 08/10/22 RZSteiner Three columns on 12.6 line.

110  Structural Concrete Reviewed 10/05/22 JAJohannesen slab on grade lines j.5-M.5@ 9.5-14 
approx

110  Structural Concrete Reviewed 10/11/22 JAJohannesen
SOG lines 15.5-18@ d.3-k.3, j.5-k.3@12-
15.5 approx. OK after special inspector 
approves.

110  Structural Concrete Reviewed 10/14/22 RZSteiner SOG N to L.5 and 1.8 to 8

110  Structural Concrete Reviewed 10/18/22 JAJohannesen
footings lines 18.8 @ G.3-H.8, A@3.5-8, 
pads at 4/B, 5.4/B, E@1-1.8, stemwalls 
lines A@8-14 approx, 13@ B-D. approx

110  Structural Concrete Reviewed 10/21/22 JAJohannesen slab on grade. special inspector OK to 
approve this pour.

110  Structural Concrete Reviewed 10/27/22 JAJohannesen
footings reviewed linek f @ 6-7. 
stemwalls reviewed line a @ 3-5, 18.5 @ 
F-I approx

110  Structural Concrete Reviewed 11/03/22 JAJohannesen
PT deck lines 12-18 @ D.3- K.3 except 
16-18 @ D.3-f OK pending special 
inspection.

110  Structural Concrete Reviewed 11/04/22 JAJohannesen
Slab on Grade lines 10.5-12.5 @ A-E, 6-
8 @ C-H, 1-2 @ D-E OK after SPI 
approves
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110  Structural Concrete Reviewed 11/09/22 JAJohannesen level 2 wall lines 12.1@ E-J OK after SPI 
approves

110  Structural Concrete Reviewed 11/14/22 JAJohannesen no site visit today, ok for SPI to approve 
these.

110  Structural Concrete Reviewed 11/17/22 JAJohannesen

PT deck lines 9.8-14 @ J.2-N approx. OK 
after SPI approves. Also, I discussed cold 
weather concreting with Sub contractor. 
The reinforcing was being covered at the 
conclusion of the inspection. Frost is 
anticipated tonight with a low in the 20's.

110  Structural Concrete Reviewed 11/29/22 JAJohannesen

level 2 deck lines 9.5-13 @A- J.2 approx. 
reviewed bounday element at lines 11.5 
@ L-M approx horizontal infill wall 
reinforcing needs to terminate in the core 
of the boundary element as shown on 
sheet S 3.10

110  Structural Concrete Reviewed 12/09/22 JAJohannesen

level 3 deck reviewed. j.3-L @11.5-13 
approx, 12-18 @ D-K approx. observed 
several issues that were corrected 
immediately prior to concrete placement 
while I was on site, observed that some 
stud rails were missing at line 12.1 @ J.5 
in level 3 deck. contractor was looking for 
the correct stud rails and will install the 
proper ones. If they cannot locate the 
correct ones they may have to substitute 
them for another and will likely need 
engineer approval. The special inspector 
will verify this and document the process.

110  Structural Concrete Reviewed 12/13/22 JAJohannesen level 2 core walls lines 11.2-11.8 @ B-
B.8 approx ok pending SPI

110  Structural Concrete Reviewed 12/15/22 JAJohannesen

Footings lines 1-3.2 @ A-E reviewed. 
Unable to locate special inspector while 
concrete placement was underway. 
Reinforcing steel had a few deficiencies 
including missing rebar, clearance from 
rebar to grade. These issues were 
corrected while I was onsite. The ATS 
anchors in the footings were 1 1/8" 
instead of the plan specified 1 1/4". The 
contractor is attempting to find the correct 
anchors so they can be corrected. 
Pictures will be taken of the correct 
anchors once installed. The general 
contractor was informed that the special 
inspector needs to be doing continuous 
special instection for concrete placement 
as specified on sheet S0.05.

110  Structural Concrete Reviewed 12/16/22 JAJohannesen slab on grade lines 3-8 @ A-F, OK after 
SPI approves.

110  Structural Concrete Reviewed 12/29/22 RZSteiner Level 3 Zone 1 bottom matt only. 
Pending SPI

110  Structural Concrete Reviewed 01/04/23 RZSteiner Shear walls U and W level 3. Pending 
SPI

110  Structural Concrete Reviewed 01/05/23 RZSteiner PT/rebar inspection for zone 3 level 2 
deck pending SPI

110  Structural Concrete Reviewed 01/12/23 JAJohannesen

Slab on grade lines 1-3 @ A-E approx. 
the dowel bars from the footing were bent 
over at the time of the inspection at line D 
@ 2-3. Largo was in the process of fixing 
this after it was discussed.

110  Structural Concrete Reviewed 01/20/23 JAJohannesen level 4 deck in parking garage ok pending 
SPI

110  Structural Concrete Reviewed 01/30/23 JAJohannesen level 2 deck lines 1-4.4 @ A-E
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110  Structural Concrete Reviewed 02/02/23 JAJohannesen

looked at level 3-4 lind D.3 PCC 
shearwall reinforcing steel. noticed that 
the incorrect size verticle bars and ties 
were installed. Per sub contractor there is 
an RFI for this. Not OK to cover yet

110  Structural Concrete Reviewed 02/07/23 JAJohannesen level 3 deck reinforcing lines 4.5-8 @ A-F 
approx. ok after SPI

110  Structural Concrete Reviewed 02/17/23 JAJohannesen area a level 3 final deck pour OK after 
SPI approves

110  Structural Concrete Reviewed 02/27/23 JAJohannesen level 4 parking garage deck OK pending 
SPI

110  Structural Concrete Reviewed 03/10/23 JAJohannesen SLAB ON GRADE ok in trash compacter 
area and viscinity

110  Structural Concrete Needed
116  Underfloor 
Insulation Needed

118  Framing Reviewed 11/29/22 JAJohannesen
no access to the deck to do the 
inspection due to guard not being 
installed yet.

118  Framing Reviewed 11/30/22 JAJohannesen level 2 floor deck nailing lines 3-9 @ K-N 
approx

118  Framing Reviewed 12/02/22 JAJohannesen level 2 floor decking nailing lines 1-5 @ J-
K

118  Framing Reviewed 12/05/22 JAJohannesen level 2 floor deck lines 1-3 @ H-J ok

118  Framing Reviewed 12/07/22 JAJohannesen level 2 floor sheathing OK lines G-L @5.5
-8 approx.

118  Framing Reviewed 12/14/22 JAJohannesen floor deck nailing level 3 lines 5-9.4 @l.5-
n approx.

118  Framing Reviewed 12/19/22 JAJohannesen reviewed level 3 floor decking
118  Framing Reviewed 12/22/22 JAJohannesen reviewed level 3 decking nailing

118  Framing Reviewed 01/03/23 RZSteiner Partial flor sheathing on level 4 area D.  
S. E. section

118  Framing Reviewed 01/05/23 RZSteiner  4th floor area D floor sheathing

118  Framing Reviewed 01/12/23 JAJohannesen level 4 decking nailing reviewed line 1-3 
@ E-H approx

118  Framing Reviewed 01/17/23 JAJohannesen
level 5 area D floor sheathing nailing. 
went over areas that need to be nailed 
with sub contractor.

118  Framing Reviewed 01/23/23 JAJohannesen

reviewed level 5 floor deck nailing, blocks 
missing in a few areas and lots of shiners 
at blocks. I showed areas to framer and 
they agreed to fix.

118  Framing Info Only 02/02/23 JAJohannesen discussed framing for tub/shower areas

118  Framing Reviewed 02/06/23 JAJohannesen
looked at a couple units tub/shower 
framing. inspection to be re-called in for 
tomorrow.

118  Framing Reviewed 02/07/23 JAJohannesen reviewed framing behind tubs/showers 
level 1 where there are not hold downs.

118  Framing Reviewed 02/13/23 JAJohannesen
Looked at shower areas and shear wall 
nailing in a few areas, discussed drywall 
process at seismic joint.

118  Framing Reviewed 02/16/23 JAJohannesen reviewed level 1 tub/shower location 
framing. still need the SPI report.

118  Framing Reviewed 02/21/23 JAJohannesen

no site visit today special inspection has 
provided a report for the shear nailing 
and ATS on level 1 at the tub locations. 
OK to proceed with tub/shower pre rock

118  Framing Reviewed 02/27/23 JAJohannesen
roof sheathing at area D reviewed. need 
nailing at shearwalls and blocking to be 
touched up

118  Framing Reviewed 03/06/23 JAJohannesen floor decking nailing level 4 area C oK
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118  Framing Reviewed 03/07/23 JAJohannesen
shearwalls line 9-10 in sector c level 1-3 
OK to cover framing at expansion joint 
side

118  Framing Reviewed 03/10/23 JAJohannesen

looked at level 1 framing at area A where 
CMU walls will be build covering the 
wood framing. lines E.2 @ 1-1.8, 2 @ D-
E, D.2@ 2-3, F.2 @ 5.8-8 approx

118  Framing Cancelled 03/14/23 IVRUser

118  Framing Reviewed 03/15/23 JAJohannesen looked at tub locations level 2. not ready 
yet.

118  Framing Reviewed 03/17/23 JAJohannesen areas per inspection request OK
118  Framing Needed
920  Waterproofing - 
Balcony or Sim Needed

117  Roof Sheathing Needed
119  Exterior Shearwall Reviewed 08/15/22 RZSteiner Wall on 12.1 line E=J lower level.

119  Exterior Shearwall Reviewed 11/10/22 JAJohannesen footings reviewed lines 3-8 @ B-F. OK 
after SPI approves

119  Exterior Shearwall Reviewed 11/15/22 JAJohannesen walls not ready yet

119  Exterior Shearwall Reviewed 11/17/22 JAJohannesen
level 2 shearwalls OK lines 15.5 @ G.5-J, 
K.3 @ 12-14 approx. OK after SPI 
approves

119  Exterior Shearwall Reviewed 02/02/23 JAJohannesen looked at structural concrete. see entry 
for str concrete.

119  Exterior Shearwall Reviewed 02/03/23 JAJohannesen

reviewed level 3-4 wall that was 
inspected yesterday on line d.3 the 
boundary element has been OK'd to be 
reduced in size due to a rebar mix up. an 
RFI is to follow and will be submitted for 
review. the verticle rebar has been 
moved so that it is within the ties.

119  Exterior Shearwall Reviewed 03/06/23 JAJohannesen areas noted on the inspection request 
OK, level 4-5. OK after SPI approves

119  Exterior Shearwall Needed
129  Interior Shearwall Reviewed 08/09/22 RZSteiner Concrete wall at K3 12.1 to 15

129  Interior Shearwall Reviewed 08/19/22 JAJohannesen shearwalls reviewed lines 11.3-11.6@L-
L.7, columns line d.3@16,17

129  Interior Shearwall Reviewed 09/08/22 JAJohannesen reviewed areas per inspection request

129  Interior Shearwall Reviewed 11/16/22 JAJohannesen reviewed concrete shearwall in garage 
area.

129  Interior Shearwall Reviewed 11/30/22 JAJohannesen looked at a few PCC column rebar cages 
that are underway for level 2

129  Interior Shearwall Cancelled 01/04/23 RZSteiner Needed concrete shear walls.
129  Interior Shearwall Cancelled 01/17/23 JAJohannesen per contractor
129  Interior Shearwall Needed
128  Exterior Lath Needed
127  Masonry 
Construction Reviewed 03/15/23 JAJohannesen reviewed CMU for vehicle barriers in 

parking garage
127  Masonry 
Construction Needed

120  Wall/Vault 
Insulation Reviewed 03/15/23 JAJohannesen seismic joint areas reviewed.

120  Wall/Vault 
Insulation Needed

130  Lath or Dry Wall Reviewed 02/24/23 RZSteiner 1st layer behind tubs and some 2nd layer 
at 2Hr walls. Units 127-139

130  Lath or Dry Wall Reviewed 03/03/23 RZSteiner

RC channel and gyp behind tubs and 
shafts. Units 115-119 Two of the units will 
require a F/S Eng. judgement for 
plumbing stacks

130  Lath or Dry Wall Reviewed 03/14/23 JAJohannesen reviewed drywall at seismic joints where 
CMU walls will be built.
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130  Lath or Dry Wall Reviewed 03/17/23 JAJohannesen level 3 area B firewall reviewed line 10 @ 
A-A.8 1st layer both sides OK.

130  Lath or Dry Wall Needed
131  Firestop 
Assemblies Needed

121  Ceiling Grid Needed
124  Final Insulation Needed
146  Fire Sprinklers Needed
147  Alarm Systems Needed
144  Emergency 
Generator Needed

153  Water/Hydrant 
System Cancelled 01/27/23 ESPhillips-

Meadow contractor canceled

153  Water/Hydrant 
System Reviewed 01/31/23 ATBrushett

FDC and fire line have been installed, will 
need to provide electronic monitoring for 
the OS&Y valves since they will be in an 
above ground box. Also need to install a 
ball drip for the FDC that is accessible. 
Flush flow and hydro still need to be 
completed.

153  Water/Hydrant 
System Needed

154  Standpipe Needed
143  Fire Regulation Needed

150  Landscaping Needed Landscaping to be installed per Sheet 
O5_L3.00

919  Bicycle Parking Needed

157  Zoning Needed
All parking spaces marked "Compact" 
and sidewalk from parking structure to 
street along S. side of driveway.

160  Emerg Egress 
Light Needed

930  SPI Inspection of 
Fabricators Needed

931  SPI Steel 
Construction Needed

162  SPI Concrete 
Construction Needed

172  SPI Masonry 
Construction Needed

176  SPI Soils Needed
174  SPI Sprayed 
Fireproofing Needed

180  SPI 
Epoxy/Expan/Screw 
Anchors

Needed

940  SPI Seismic
(Structural Steel) Needed

941  SPI Seismic
(Structural Wood) Needed

944  SPI Seismic(Arch 
Components) Needed

945  SPI 
Anchorage/Emergency 
Power

Needed

955  SPI 
Anchorage/Vibration 
Isoltn

Needed

956  SPI Sprinkler 
Clearance Needed

178  SPI Additional 
Inspections Needed
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950  Structural 
Observation Needed

951  SPI Final Letter Needed
199  Final Building Needed

Electrical Active            08/23/22 03/11/24
Inspection Result Inspected Inspector Comment
210  Undergrnd/Slab 
Elec Reviewed 08/24/22 JKGoschie Zone 1 and 2 deep conduits.

210  Undergrnd/Slab 
Elec Reviewed 08/26/22 JKGoschie Zone 1 and 2.  See highlighted plans on 

site.
210  Undergrnd/Slab 
Elec Reviewed 09/12/22 JKGoschie Main electrical room area.

210  Undergrnd/Slab 
Elec Reviewed 09/15/22 JKGoschie See plan's on site.

210  Undergrnd/Slab 
Elec Reviewed 09/19/22 SJLenker

Deep underground conduits running at 
grid lines 8 & 11 on D line crossing 
courtyard #2 okay.

210  Undergrnd/Slab 
Elec Reviewed 09/27/22 JKGoschie See plans on site.

210  Undergrnd/Slab 
Elec Reviewed 09/28/22 JKGoschie See plans on site.

210  Undergrnd/Slab 
Elec Reviewed 09/30/22 JKGoschie See plans on site.

210  Undergrnd/Slab 
Elec Reviewed 10/07/22 JKGoschie See plans on site.

210  Undergrnd/Slab 
Elec Reviewed 10/25/22 JKGoschie See plans on site.

210  Undergrnd/Slab 
Elec Reviewed 11/02/22 JKGoschie Level 2 PT deck.

210  Undergrnd/Slab 
Elec Reviewed 11/17/22 JKGoschie Level; 2 zone 1.

210  Undergrnd/Slab 
Elec Reviewed 11/29/22 JKGoschie Level 2 zone 2 PT deck.

210  Undergrnd/Slab 
Elec Reviewed 12/08/22 JKGoschie 3 PT deck.

210  Undergrnd/Slab 
Elec Reviewed 12/09/22 JKGoschie Zone 4.

210  Undergrnd/Slab 
Elec Reviewed 12/29/22 JKGoschie Zo9ne 1 Level 3 PT deck.

210  Undergrnd/Slab 
Elec Reviewed 01/05/23 JKGoschie Level 2 zone 3.

210  Undergrnd/Slab 
Elec Reviewed 01/23/23 JKGoschie PT 4.

210  Undergrnd/Slab 
Elec Reviewed 01/26/23 JKGoschie Zone 2 PT#, Zone 4 level 2 PT.

210  Undergrnd/Slab 
Elec Reviewed 02/07/23 JKGoschie Level 3 zone 3.  Contractor sent picture 

for this inspection.
210  Undergrnd/Slab 
Elec Reviewed 02/27/23 JKGoschie PT deck 5 in garage.

210  Undergrnd/Slab 
Elec Needed

215  Electrical - Feeder Needed
217  Electrical Service Needed
213  Spec 
Bonding/Grounding Reviewed 11/04/22 JKGoschie 3 ground rods at service area.

213  Spec 
Bonding/Grounding Needed

225  Elec Ceiling Cover Needed
220  Rough Electrical Reviewed 02/03/23 JKGoschie Level 1 outside shear wall.

220  Rough Electrical Reviewed 02/15/23 BARichardson Common wall between fire separation 
floors 1-5 for wall cover

220  Rough Electrical Cancelled 03/09/23 JKGoschie
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220  Rough Electrical Needed
230  Limited Energy Needed
299  Final Electrical Needed

Fire Active            04/06/22 03/11/24
Inspection Result Inspected Inspector Comment
849  Final Fire Needed

Mechanical Active            08/15/22 03/11/24
Inspection Result Inspected Inspector Comment
416  Rough Gas Piping Needed
450  Final Gas Piping Needed
420  Rough Mechanical Needed
499  Final Mechanical Needed

Plumbing Active            04/06/22 03/11/24
Inspection Result Inspected Inspector Comment

310  Sanitary Sewer Reviewed 07/28/22 TSHodges

Started construction of public waste 
manhole.  Contractor is building a pour in 
place manhole.  Needs to locate some 
pipe parts.

310  Sanitary Sewer Reviewed 07/29/22 JRLaCasse Were not ready on first visit-Pictures okay 
for MH base-sand collars were used

310  Sanitary Sewer Reviewed 08/01/22 TSHodges
Need air or water test on waste lateral, 
set riser clean out inside approved cover 
and finish new public manhole.

310  Sanitary Sewer Needed

315  Storm Sewer Reviewed 06/27/22 JRLaCasse Tie in to existing catch basin-marked 
plans

315  Storm Sewer Reviewed 06/28/22 JRLaCasse
8" connection stubbed to back of 
sidewalk to public 24" concrete storm line 
in middle of street-marked outdated plans

315  Storm Sewer Reviewed 10/10/22 JRLaCasse eastside of courtyard-marked plans
315  Storm Sewer Reviewed 10/12/22 TSHodges Marked plans
315  Storm Sewer Reviewed 10/13/22 TSHodges Marked plans

315  Storm Sewer Reviewed 11/02/22 TSHodges Making connection into public catch 
basin.

315  Storm Sewer Reviewed 11/07/22 TSHodges Cleanout required on 10" storm in 
courtyard near GL - 4. SEK

315  Storm Sewer Reviewed 11/08/22 TSHodges Marked plans.

315  Storm Sewer Reviewed 02/03/23 LXNgariki

8" storm line run that connects to public 
system with 6" directional CO riser and 
tracer wire.  Marked on plans (NE corner 
of building)

315  Storm Sewer Needed
318  Under Floor Plumb Approved 01/05/23 SEKelley
320  Rough Plumbing Cancelled 08/11/22 SEKelley Needed Underfloor.
320  Rough Plumbing Cancelled 10/06/22 SEKelley Needed Underfloor.

320  Rough Plumbing Reviewed 02/02/23 SEKelley
Demising wall between units 132 and 
136, DWV and water tests ok, ok to 
cover.

320  Rough Plumbing Reviewed 02/28/23 SEKelley Units 138 and 239, DWV tests ok. Water 
lines and tub tests to come.

320  Rough Plumbing Reviewed 03/01/23 SEKelley East shear wall of units 139 and 240, 
DWV and water tests ok, ok to cover.

320  Rough Plumbing Reviewed 03/02/23 SEKelley
DWV and water in shear walls, units 
112,113,128, 214, 215 and 230, tests ok, 
ok to cover.

320  Rough Plumbing Reviewed 03/03/23 SEKelley Units 139 and 240, DWV tests ok. Tubs 
and water lines still to come.

320  Rough Plumbing Reviewed 03/06/23 SEKelley Units 135, 136, 237 and 238, DWV tests 
ok. Water lines and tubs to come.
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320  Rough Plumbing Reviewed 03/07/23 SEKelley Rooms 137-119-221-236-134, DWV test 
only ok.  SEK

320  Rough Plumbing Reviewed 03/08/23 SEKelley Units 129, 130, 131, 133, 231, 232, 233, 
and 235, DWV tests only. Tests ok.

320  Rough Plumbing Reviewed 03/09/23 SEKelley Units 127, 128, 132, 229, 230, and 234. 
DWV tests only, ok.

320  Rough Plumbing Reviewed 03/10/23 SEKelley Units 114, 115, 116, 117, 118, 216, 217, 
218, 219 and 220. DWV tests only, ok.

320  Rough Plumbing Reviewed 03/13/23 SEKelley
Rooms 112, 113, 214, and 215. DWV 
tests only, ok. Water lines and tubs to 
come.

320  Rough Plumbing Reviewed 03/16/23 RC Kennedy
Partial on units 341,315.316,331 , 
DWV/H20 in seismic wall. Test ok, ok to 
cover.  RCK

320  Rough Plumbing Needed

325  Water Service Reviewed 01/09/23 RC Kennedy
6" ductile iron stubbed into building, 
working pressure. Connection to meter to 
come.  RCK

325  Water Service Needed
330  Shower Liner Needed
335  Backflow Device Needed
399  Final Plumbing Needed

Public Works Active            04/06/22 03/11/24
Inspection Result Inspected Inspector Comment
725  Stormwater Mgmt 
Facility Needed

735  Stormwater Facility 
Planting Needed

750  R/W Excavation Needed
765  Sidewalk Needed
775  Drive/Curb Cut Needed
799  Final Public Works Needed

To request an inspection go to https://pdd.eugene-or.gov/BuildingPermits/InspectionLogin. 
 For more information call 541-682-5283.

Fees Total Due Amount Paid Paid Date Amount Due
Application       $0.00 $0.00 $0.00
      Miscellaneous Admin, State $0.00 $0.00 $0.00
Building          $103,815.95 $99,968.59 $3,847.36
      Building Plan Check per Applicant Value $25,474.38 $25,474.38 04/06/22 $0.00
      Supplemental Plan Review, Bldg $53.80 $53.80 04/06/22 $0.00
      Supplemental Plan Review, Bldg $161.40 $0.00 $161.40
      Supplemental Plan Review, Bldg $107.60 $0.00 $107.60
      Supplemental Plan Check, Str. Eng. $860.80 $860.80 04/06/22 $0.00
      Supplemental Plan Check, Str. Eng. $322.80 $322.80 04/06/22 $0.00
      Supplemental Plan Check, Str. Eng. $215.20 $0.00 $215.20
      Supplemental Plan Check, Str. Eng. $107.60 $0.00 $107.60
      Supplemental Plan Check, Str. Eng. $161.40 $0.00 $161.40
      Supplemental Plan Check, Str. Eng. $322.80 $0.00 $322.80
      Supplemental Plan Check, Str. Eng. $53.80 $0.00 $53.80
      Seismic Hazard Fee $646.66 $646.66 04/06/22 $0.00
      Phased Permit Base Fee $335.00 $335.00 04/06/22 $0.00
      Phased Permit Coordination Fee $1,500.00 $1,500.00 04/06/22 $0.00
      Fire Systems Plan Check Fee - Other $324.08 $0.00 $324.08

FEES
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      Deferred Submittal Plan Check $387.41 $387.41 07/12/22 $0.00
      Deferred Submittal Plan Check $1,657.17 $1,657.17 08/16/22 $0.00
      Deferred Submittal Plan Check $337.49 $0.00 $337.49
      Deferred Submittal Plan Check $350.29 $0.00 $350.29
      Deferred Submittal Plan Check $215.25 $0.00 $215.25
      Deferred Submittal Plan Check $286.29 $0.00 $286.29
      Deferred Submittal Plan Check $215.25 $0.00 $215.25
      Deferred Submittal Plan Check $215.25 $0.00 $215.25
      Deferred Submittal Plan Check $215.25 $0.00 $215.25
      Building Permit Fee per Bldg Div Value $39,191.36 $39,191.36 04/06/22 $0.00
      Fire System Permit Fee - Other $498.58 $0.00 $498.58
      Zoning Plan Check $17,636.11 $17,636.11 04/06/22 $0.00
      State Surcharge, Structural $5,040.97 $5,040.97 04/06/22 $0.00
      State Surcharge, Structural $59.83 $0.00 $59.83
      Building Admin Fee, State $2,734.72 $2,734.72 04/06/22 $0.00
      Building Admin Fee, State $0.00 $0.00 $0.00
      Building Plan Check Admin $4,127.41 $4,127.41 04/06/22 $0.00
      Building Plan Check Admin $0.00 $0.00 $0.00
Electrical        $216.35 $0.00 $216.35
      Supplemental Plan Check, Electrical $107.60 $0.00 $107.60
      Minimum Permit Fee $97.10 $0.00 $97.10
      State Surcharge, Electrical $11.65 $0.00 $11.65
      Electric Plan Check Admin $0.00 $0.00 $0.00
      Electric Admin Fee, State $0.00 $0.00 $0.00
Fire              $5,878.65 $5,878.65 $0.00
      Fire Plan Check $5,878.65 $5,878.65 04/06/22 $0.00
      Fire Plan Check Admin $0.00 $0.00 04/06/22 $0.00
Mechanical        $53.80 $0.00 $53.80
      Supplemental Plan Review, Mechanical $53.80 $0.00 $53.80
      Mechanical Plan Check Admin $0.00 $0.00 $0.00
      Mechanical Admin Fee, State $0.00 $0.00 $0.00
Plumbing          $3,152.35 $3,043.11 $109.24
      Plumbing Plan Check $381.33 $381.33 04/06/22 $0.00
      Supplemental Plan Review, Plumbing $107.60 $107.60 07/12/22 $0.00
      Supplemental Plan Review, Plumbing $53.80 $0.00 $53.80
      Plumbing Fixtures $49.50 $49.50 04/06/22 $0.00
      Plumbing Fixtures $717.75 $717.75 07/12/22 $0.00
      Plumbing Fixtures $49.50 $0.00 $49.50
      Sanitary Sewer Footage $149.25 $149.25 04/06/22 $0.00
      Storm Sewer Footage $734.25 $734.25 04/06/22 $0.00
      Storm Sewer Footage $344.25 $344.25 07/12/22 $0.00
      Water Service Footage $119.75 $119.75 04/06/22 $0.00
      Removal, Abandonment, Cap of Fixture $36.75 $36.75 04/06/22 $0.00
      State Surcharge, Plumbing $142.86 $142.86 04/06/22 $0.00
      State Surcharge, Plumbing $127.44 $127.44 07/12/22 $0.00
      State Surcharge, Plumbing $5.94 $0.00 $5.94
      Plumbing Admin Fee, State $98.06 $98.06 04/06/22 $0.00
      Plumbing Admin Fee, State $0.00 $0.00 $0.00
      Plumbing Plan Check Admin $34.32 $34.32 04/06/22 $0.00
      Plumbing Plan Check Admin $0.00 $0.00 $0.00
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Public Works      $6,121.99 $6,121.99 $0.00
      PW Plan Check, New Commercial $954.75 $954.75 04/06/22 $0.00
      Stormwater Mgmt Facility $289.75 $289.75 04/06/22 $0.00
      R-O-W Excavation (w/ pavement cuts) $4,372.00 $4,372.00 04/06/22 $0.00
      PW Plan Check Admin $112.01 $112.01 04/06/22 $0.00
      PW Admin, Local $393.48 $393.48 04/06/22 $0.00

Total All Fees $119,239.09 $115,012.34 $4,226.75
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